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Abstract: Despite continued interest in the use of mixed OR/MS methods, limited attention has been 

paid in the literature to generic lessons that could be gained from mixing methods in practice. Many 

organisational problems demand the use of a mixed method approach and thus recognising and 

sharing lessons could prove beneficial to both practitioners and researchers. This paper reports on 

an in-depth evaluation of a case study involving risk identification and quantification of the Northern 

Isles New Energy Solutions (NINES) project which sought to trial and plan a new energy system. The 

intervention involved a mixed method approach and client feedback on the efficacy of the approach 

was sought. The evaluation reported in this paper is carried out using a set of themes taken from the 

literature and seeks to highlight transferable lessons. The set of lessons that emerge are presented 

along with their implications for both general OR modelling practice and the specific situation of 

mixing OR/MS methods. The paper concludes by discussing the implications of the work and 

directions for future work which will be of interest to both practitioners and researchers interested 

in mixed method OR/MS work. 

Keywords: Mixed Methods; Causal mapping; Decision tree; Evaluation; Case Study; Risk analysis 

 

1. Introduction  

Over the last two decades there has been continued interest in work that involves mixing OR/MS 

methods, stemming predominantly from the well documented assertion of their associated benefits 

(for example Mingers and Brocklesby, 1997; Jackson, 1999; Mingers, 2000; Mingers, 2003; Pollack 

2009, Franco and Lord 2011, Howick and Ackermann 2011, Morgan 2013, Heano & Franco 2016 ). 

For example, Mingers (2000) argues strongly that one of the reasons that mixing methods is 

desirable is ‘to generate a richer and more effective way of handling the problem situation’ (our 

emphasis page 679). Moreover, it has been asserted that real world problems are becoming 

increasingly complex and multi-dimensional and amongst other considerations, go through a 

number of phases suggesting the use of multiple methods. The complexities of real problems thus 

reinforce the use of mixed methods in practice (Mingers, 2001; Pidd, 2004; Mingers and Gill, 2007), 

so that a wider set of methods and associated tools and techniques can assist in problem resolution. 

Despite however the continued interest in work in this area, it has been recognised that there has 

been limited attention paid in the literature to generic lessons that could be gained from mixing 

methods in practice (Howick and Ackermann, 2011).  As noted above, many organizational problems 

demand the use of a mixed method approach and thus recognising and sharing generic lessons could 

prove beneficial to both practitioners and researchers. 

As a first step towards articulating generic lessons, Howick and Ackermann (2011) examined a 

number of published OR mixed method case studies. This work was guided by a set of emergent 

themes which enabled a range of researchers’ experiences of undertaking mixed method work in 

practice to be compared and contrasted. The work resulted in a number of lessons for mixed 
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method work and highlighted opportunities for future work. However, a limitation of this work was 

the restricted information available in the published case studies. Therefore, an opportunity for 

further work was highlighted - namely the need to carry out in-depth evaluations of mixed method 

case studies to gain further understanding and lessons for the mixed method OR/MS community. 

The aim of this paper is to carry out such an in-depth evaluation, an aim that finds resonance in the 

various calls for researchers to undertake empirical studies determining how methods can be 

combined and conducted in practice (Small and Wainwright, 2014). 

When considering how to approach an evaluation of mixed method OR work, recent work by 

Midgley et al (2013) provides some guidance through a framework developed for evaluating 

systemic Problem Structuring Methods (PSMs). Although this is focussed on PSMs, it is “based in the 

tradition of multi-method systemic interventions” (pp145-146). This framework includes four 

themes for evaluation; Context, Purpose, Methods, Outcomes. These four themes are not new, as 

Midgeley et al refer to a number of other researchers who propose similar frameworks that include 

some, if not all, of these themes. Another relevant, and recently published, set of criteria for 

evaluating case studies is presented by Ormerod (2014a). He promotes the use of the concept of the 

‘mangle of practice’ (Pickering, 1995) to evaluate OR projects. It is suggested that the use of this 

concept encourages those evaluating a project to consider how different elements of the project 

(material, human and conceptual) interact over time with the aim of helping make better sense of 

what occurred. Ormerod (2014a, pp. 1246) states that the approach provides a “way of thinking 

about and describing some of the key motivating factors in an intervention, factors that affect the 

choice of issues to be addressed, the technical approach pursued and the success or otherwise of 

the final outcome”. Each of these four areas are easily mapped onto Midgeley et al’s four themes as 

follows: 

 Key motivating factors: Context 

 Factors that affect the choice of issues to be addressed: Purpose 

 Technical approach pursued: Method 

 Success of otherwise of the final outcome: Outcome 

Furthermore, these areas/themes don’t act in isolation. Method is informed by Context, motivating 

factors impact the choice of issues, success is determined by the issues etc. As such it is important to 

recognise the interactive element when considering projects as well as each element on its own. 

Ormerod (2014a) reviews a number of technical case studies in the literature and concludes that few 

explain the process of the intervention. Consequently, he highlights a number of criteria which an 

evaluation of a case study should consider. It is worth noting that, in addition to covering the themes 

already mentioned, one criterion highlights the need for a discussion regarding the role of the 

authors and actors. This is similar to Midgeley et al (2013) who particularly highlight the need to 

consider the researchers’ role during all four themes.  

When considering the specific situation of evaluating mixed method interventions, Howick and 

Ackermann (2011) explore a number of published mixed method interventions using five emergent 

themes. These themes are; (i) the nature of the modelling intervention (Purpose & Context), (ii) how 

methods have been mixed together (Methods), (iii) the rationale given for mixing methods 

(Methods), (iv)  the use of multiple facilitators/modellers (Modelling team) and (v) client value 

(Outcome). Howick & Ackermann’s themes are consistent with the themes already discussed from 
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the literature, with a key difference being that they are written focussed on the specific situation of 

mixing methods. As with Ormerod’s and Midgeley et al’s criteria, the role of the researchers and 

other actors is also of importance to this set of criteria. The ‘Modelling team’ theme provides 

consideration to the researchers and, as will be seen from the evaluation below, the role of the 

client and other key stakeholders, is a key consideration throughout the evaluation of all themes.  

As Howick and Ackermann’s criteria specifically emerged from the analysis of mixed method OR/MS 

work, and due to its consistency with other published themes used for evaluation purposes, this set 

of themes will be used to guide the analysis undertaken in this paper.  Based on a rich set of 

gathered data, this paper will consider a mixed method intervention with respect to each of these 

themes in addition to highlighting any lessons learnt. 

The next section will provide a background to the mixed method intervention and highlight the 

context in which the modelling takes place. As noted above, this is an important aspect of 

understanding how the case evolved. Sources of research data are then discussed before exploring 

the intervention with respect to each of the mixed method themes.  A summary of the key learning 

points gained from the evaluation is presented before discussing the implications of the work and 

directions for future work.  

Before proceeding with a description of the case, it should be noted that the authors will use the 

term ‘mixing methods’ throughout this paper. Although multi-methodology has been given 

particular attention in the OR literature (for example Mingers and Brocklesby, 1997; Jackson, 1999; 

Mingers, 2000; Mingers, 2003; Pollack, 2009; Zhu, 2011), in order to be inclusive, this paper will use 

the term mixed methods to represent the experiences of mixing OR tools, techniques, methods, 

methodologies and/or paradigms within a single intervention (Howick and Ackermann, 2011).  The 

mixing that occurred during the project described in this paper includes both qualitative and 

quantitative methods. However, it is recognised that ‘mixed methods’ could involve bringing 

together entire methods or elements of multiple quantitative or multiple qualitative methods and 

need not necessarily bridge the qualitative/quantitative divide. 

2. The Case  

Scottish Hydro Electric Power Distribution (SHEPD) are the most northerly UK electricity distribution 

network operator with responsibility for the Shetland Islands, a small group of islands at the 

northern end of Scotland.  The Shetland Islands are not connected to the UK electricity network and 

this infrastructure restriction limits the full integration of the renewable potential.  Currently the 

majority of energy to the Shetland Islands is supplied by the Lerwick power station which is nearing 

the end of its operational life. The Lerwick power station is owned by Scottish and Southern Energy 

(SSE) Generation and operated by SHEPD.  The UK regulator, Ofgem, gave approval in the form of a 

licence obligation to SHEPD to develop an integrated plan to manage the future energy supply and 

demand in the Shetland Islands in light of information gained from a project called the Northern Isles 

New Energy Solutions (NINES).  The regulator recognised that the Shetland Islands context provided 

a unique opportunity to examine a new energy system designed to decarbonise supply. The NINES 

project had two phases. The first phase aimed to implement a smart grid to actively manage 

demand, generation and reactive compensation, to trial energy storage assets and demand side 

management, and to coordinate all these elements to maximise renewable generation capacity 

while maintaining supply quality and security.  The second phase aimed to formulate a plan for the 
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future energy system, especially addressing the need to upgrade or replace the Lerwick power 

station, in light of the learning gained and through relevant extension of the technologies used 

during the first phase.  For more details on the NINES project, see 

http://www.ninessmartgrid.co.uk/.    

SHEPD invited academics with competences in electrical/power engineering, economics and 

management science to be involved in the NINES project.  The project involved a number of work 

packages and the authors of this paper were responsible for a work package which focussed on risk 

identification and quantification. The objective of this work package was to identify, structure, 

quantify and work through the implications of risks pertaining to the NINES project taking note of 

the wider environment as seen by key stakeholders. 

The approach adopted by the modelling team included both qualitative and quantitative modelling. 

The qualitative modelling involved running a series of risk workshops with participants from the 

NINES team (University researchers and energy company project managers), Shetland islanders 

(including councillors, wind farm owners, etc.) and technical members from SHEPD. Four risk 

mapping workshops were held, one each with the NINES team and Shetland Islanders and two with 

the SHEPD team. The second SHEPD team workshop took place 13 months after the first so that the 

changing nature of risks on the project could be assessed. Each workshop focussed upon eliciting a 

comprehensive set of risks, identifying their impacts upon one another and prioritising risk areas 

(Ackermann et al, 2014).  Each risk identification and prioritisation workshop involved between 8 

and 16 people ensuring a wide range of perspectives were incorporated. Participants were 

encouraged to consider a wide range of risks, with a typical focal question being “what are the risks 

(and opportunities) affecting the development of a successful energy system design that meets the 

foreseeable needs of Shetland”. Risk maps were created which captured the participants’ 

perceptions of key risks that the NINES project faced and how these risks impacted one another. 

From these maps, key risks themes were identified and prioritised to support the client in their 

allocation of resources.  Further details regarding the risk workshops can be found in Ackermann et 

al (2014). 

To ensure that insights gained during the workshops were transferred to the quantitative modelling 

stage, a member of the quantitative modelling team attended three of the workshops. Some of the 

insights gained were contextual in nature i.e. appreciating the political and social considerations; 

others were more specific for example, recognition of the risk of having skilled staff in place to 

manage the resultant solution. It should be noted that although the labels ‘quantitative’ and 

‘qualitative’ modelling teams are used for convenience in this paper, each sub-team uses both forms 

of analysis. For example, the quantitative modelling team built the decision tree grounded in 

qualitative analysis and the qualitative team undertook quantitative risk prioritisation.  

The risk quantification stage as implemented involved building a decision tree model that sought to 

support SHEPD in thinking through the generation options with respect to the capacity, size, design 

and location of a new conventional power plant given the uncertainties about the technologies, 

stakeholder actions and the wider political environment (Walls et al, 2013). Many of the 

uncertainties were identified during the risk workshops and developed into measurable variables 

during interviews with managers from SHEPD. Quantification of these uncertainties included the use 

of structured judgment elicitation methods (Bedford et al, 2007) to support a small number of 

http://www.ninessmartgrid.co.uk/
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SHEPD experts in expressing their uncertainties as probabilities. In addition, key uncertainties and 

additional data requirements to support the building of the decision tree were explored during the 

fourth risk workshop.  

During the project, there were a number of challenges that had a significant impact on the progress 

of the work and contributed to its unfolding dynamics (Ormerod, 2014a). This fluctuating state of 

play is not unusual in large state of the art projects where there are a range of stakeholders. Due to 

their impact, the events are referred to throughout the paper and therefore a description of each of 

them follows:  

(i) Uncertainty in the project 

 

In its early stages, the NINES project experienced significant uncertainty over the scope, 

objectives and timeframe. This was due to a number of reasons. Probably most 

significantly, this project was the first of its kind for the organization where the client 

team needed to work with a range of key stakeholders all with their own objectives, 

competences and resources (particularly noteworthy were interactions with the 

regulator for whom the project type was also new). There were also uncertainties 

relating to the activities being undertaken by the different work packages. There was the 

need to be appreciative of insights and data emerging from the other work packages and 

also developments and activities undertaken by external key stakeholders – stakeholder 

management was a critical part of the entire NINES project. As a consequence, the scope 

was not fully understood at the outset either by the researchers or the client. The risk 

work package therefore required to be adaptable due to the uncertainties surrounding 

the project, which limited the level of detail that could be included in planned activities.   

 

(ii) Client’s project manager changed during the project 
 
Half-way through the project, the client’s project manager was pulled onto another 

project. His remit had been to manage the initial development of the NINES project. 

However, as the project became more focussed on the replacement of the power 

station, his skills were seen to be of more value to another project in the organisation. A 

replacement project manager was therefore brought onto the project to lead on the 

second phase of the project.    The handover occurred during the early stages of building 

the decision tree. 

 

(iii) Changes in  purpose of the quantitative risk model  

 

The original research intention of the quantitative modelling was to analyse the risk 

associated with the integration of the technologies being trialled in phase 1 given the 

recognised uncertainties of new energy systems not only by key NINES project 

stakeholders but also more generally (NERC, 2010). However as the project progressed, 

the focus of the quantitative risk model shifted to support phase 2 since it was clear to 

the modellers that conventional generation capacity would be required to replace the 

aging Lerwick power station and the client was interested in examining design options.  

A risk informed decision model was regarded as a means of appropriately representing 
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and valuing options available to SHEPD in light of the uncertainties captured in the risk 

workshops.  Further, a decision model would also draw on data in the form of state of 

knowledge assessments about the technology innovations being trialled in phase 1 as 

well as capturing the insights accumulated about the dynamic business environment in 

which the energy system was to be built and operated. Since the use of a decision tree 

had not been envisaged in the initial design of the risk work package there were 

implications for the integration of the two modelling approaches. 

 
(iv) Modelling team had not previously worked together on a project 

 

The team of modellers supporting the risk work package (who are the authors of this 

paper) included one modeller with an engineering background plus four modellers with 

differing, but extensive, experiences in risk modelling.  Two of the risk modellers were 

experienced in running risk workshops together whilst the other two were experienced 

in jointly conducting probabilistic risk analysis. The engineer (Houghton) was involved in 

supporting all stages of the risk work package whilst two of the risk modellers were 

primarily involved in running the risk workshops (Ackermann and Howick: qualitative 

modelling team) and the other two risk modellers worked predominantly on the 

decision tree (Walls and Quigley: quantitative modelling team). Although both sub-

teams had read a number of papers produced by the other pair, and had had informal 

discussions relating to the two methods and the attractiveness of integrating the 

approaches, there was no detailed consideration of the content integration or process 

demands (Eden, 1990). Whilst each modelling team had their own ‘scripts’ of how to 

operate (Ackermann et al, 2011) there was no exploration of how these might be 

brought together to form macro scripts. This had an impact on the integration of the 

two modelling stages and the presentation of these to the client. This, as noted below, 

would prove to be problematic. 

The above describes some of the challenges that impacted the progress of the risk work package. As 

these form part of the ‘Context’ of the project, they can be considered alongside the evaluation 

criteria and will be referred to whilst reflecting on each of the mixed method themes. 

 

3. Case Evaluation using Mixed Method Themes  

Research data was generated from a variety of sources enabling triangulation (Denzin, 1978) to 

occur. During the workshops, members of the academic team acted as observers, taking detailed 

notes of the process and recording the participants’ comments partly to ensure that insights gained 

from the workshops could be fed into the second phase of the project (content and modelling 

oriented) and partly to learn from the process of adopting and integrating the approaches (research 

and process oriented). In the spirit of Action Research (Eden and Huxham, 2006) detailed design 

notes were developed in advance of the workshop providing the basis for comparison between 

intended and realised activity (Ackermann et al, 2011). Alongside the researcher based notes, there 

was rich data available from the models created during the workshops and the analysis of this 

material (Eden et al, 1992). In addition, the software used to support the facilitation of the 
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workshops kept detailed records – a second by second log - of the material being captured including 

who generated the material, number of times it was amended etc.  The researchers’ also kept 

detailed notes during the development of the decision tree including recording conversations with 

staff from SHEPD who were involved in the construction of the decision tree. Interviews were also 

carried out with 17 participants following the workshops and 2 NINES project managers from SHEPD 

who had participated in both stages of the modelling process. These final 2 interviews specifically 

focussed on understanding the client viewpoints with respect to the modelling approach adopted by 

the researchers’. The areas of discussion covered in these two interviews are shown in Appendix 1.  

This data was examined using the 5 themes identified by Howick and Ackermann (2011) based on 

their review of the mixed method literature. As noted in section 1, these themes comprised: (i) 

nature of the modelling intervention, (ii) how the methods have been mixed, (iii) rationale for mixing 

methods, (iv) the use of multiple facilitators/modellers, (v) client value. For each of the themes, each 

data set was trawled identifying potential contributions/explanations for the particular theme (a 

form of content analysis using a priori codes (Miles and Huberman, 1994)).  The Decision Explorer 

software was used to structure the contributions and consider how they related to one another. An 

example of an extract from the model that was built during the evaluation process is included in 

Appendix 2.  Once this activity was completed, the data was reviewed to determine whether 

anything had been missed (i.e. were the themes comprehensive) and also whether the themes were 

sufficiently populated to stand on their own. This process was supported through clustering the 

contributions contained in each of the themes to highlight emergent sub-themes within each of the 

main themes. Whilst the themes appeared to have captured the key points emanating from the data 

sets, the themes of ‘rationale for mixing methods’ and ‘how the methods have been mixed’ 

appeared to contain much of the same material suggesting that these were not individual themes. It 

was decided that these should be combined under a single theme representing the ‘Design and 

Implementation of the Intervention’. In addition, it was felt that the ‘nature of the modelling 

intervention’ theme resulted in context information that mainly led to lessons arising in one of the 

other themes. Three themes were therefore used to structure the evaluation; Design and 

Implementation of the Intervention, Modelling team – use of multiple modellers/facilitators and 

Client value.  

The clusters of contributions were reconsidered based on the revised set of 3 main themes. The new 

sub-themes that emerged from these clusters provided the basis for a series of learning points with 

respect to mixing OR/MS methods. These learning points will be considered below under each of the 

three themes. Following consideration of each of the themes, a table will be presented that 

synthesises the learning points. 

 

3.1 Design and Implementation of the Intervention  

 

(i) Lack of detail in mixed method design 

Prior to this project, the modelling team had frequently discussed the possible integration of their 

established risk modelling approaches and when invited to tender for the project they saw this as an 

ideal opportunity to combine their approaches. When putting together the tender the team agreed 

upon a design reflecting an integrated process where the two approaches informed one another 
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over time (Bennett, 1985; Schultz & Hatch, 1996; Mingers and Brocklesby, 1997; Morgan et al, 2015) 

and was expected to lead to a new method (Bennett, 1985). This process is also referred to as multi-

methodology when bringing together partitioned methodologies (Mingers and Brocklesby, 1997). 

This is in contrast to other types of mixing such as improving a method by taking on board elements 

of another method (akin to enrichment (Bennett, 1985) and enhancement (Mingers and Brocklesby, 

1997)). Such an integrated design was of great interest to all of the team as they were keen to 

determine what benefits could be gained from the combination of the two different modelling 

approaches, recognising the limitations of each (Mingers and Brocklesby, 1997; Jackson, 1999; 

Mingers, 2000; Mingers, 2003). Similar to a multi-methodology design process (Mingers, 1997; 

Ormerod, 2014b), the approach recognised the complex and multi-dimensional issue being tackled 

and the need to consider the benefits and limitations of the methods to be used. With respect to the 

limitations of the methods, the qualitative modelling team were aware that whilst risk workshops 

had provided powerful insights, often decision makers sought to extend the insights through 

developing a more precise and defined set of actions. Likewise the quantitative team were aware 

that there was a danger that the modelling focused too quickly on a defined set of parameters and a 

more holistic overview recognising context would add value. However, the modellers desire to bring 

together their chosen approaches meant that a fuller consideration of all possible method 

combinations was not undertaken as may be appropriate in a multi-methodology design process. 

However, whilst this desire to integrate approaches was jointly valued, there was little discussion 

regarding the details of the integration of the approaches - that is how the approaches would inform 

each other. This lack of detail was due to a general uncertainty around the project and a lack of 

detailed consideration of the content integration by the modelling team as mentioned in section 2. 

The modelling team felt it was better to keep their options open, allowing a degree of flexibility to 

be retained to take into account any changes or developments.  

Whilst, at the time, the designed in flexibility was perceived as an effective way of working, on 

reflection, there is a sense that it was not optimal. For example, it did allow some freedom when 

putting together a proposal of work to allow for changes in the project.  However there were a 

number of ramifications. From the client’s perspective the lack of detail prevented them from 

getting a good understanding of the different modelling approaches and their contributions. This 

had implications in terms of support and buy in. In particular this was highlighted in the post project 

interviews, when the clients noted that their lack of familiarity regarding the approaches initially 

inhibited their perception of their usefulness.  For example, the first lead client noted “he was 

sceptical but open minded” about the workshops but once he had been involved in one workshop he 

saw the value. More detail in the beginning of the project would have helped resolve, at least to 

some extent, this problem (a factor relevant to all projects but particularly noteworthy when 

working with multiple methods as there are two or more methods to contend with). Once the client 

became more confident in the individual approaches, the lack of detail in the design also meant that 

the client was unsure how the separate approaches informed one another and added value. It was 

noted that this had an effect on client engagement as the client was unable to take on board the 

overall process and instead saw the two modelling approaches as valuable but discrete. It is also 

possible that the client’s interest was determined by his role which involved working on new, and 

innovative projects and thus was attracted to one method more than the other. The second client 

came from a different part of the organization and therefore was familiar with a different set of 

norms and behaviours and thus had different views over modelling support. This illustrates 
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Pickering’s (1995) Mangle of Practice notion as not only did each client have a different conceptual 

mind set but had also different goals/objectives. As noted above, the project experienced a number 

of challenges and these exogenous events (forced on the project) reflected instances of “the 

temporal emergence of plans and goals and their transformability in encounters with material 

agency” (White et al 2015). 

In addition, the change mid-way in lead clients resulted in each client experiencing a different 

modelling approach and as a result neither experienced the whole integrated approach.  One of the 

clients noted that it would have been good to have a graphical representation of the two 

approaches detailing how one was informed by the other. 

Having a more detailed design, one which could have subsequently been adapted if needed, would 

also have allowed the modelling team to gain a better understanding not only of the a priori 

considerations but also the reasons behind necessary changes and thus a more nuanced 

understanding of modelling in this complex environment. This detailed weaving together is 

particularly important where two methods need to be understood and appreciated in isolation as 

well as in combination. 

Learning Point 1: Although others have reported successful mixed methods work that has involved 

evolving, and thus flexible, mixed method design (for example Kotidias & Mingers 2006), in hindsight 

the lack of clarity in the integration of the two approaches impacted the NINES project (although 

each aspect clearly provided value to the client judging from comments from both clients). It 

inhibited learning in detail through not having a useful reference point against which the rationale 

for changes and their impacts could be reflected upon. It also almost certainly reduced the 

integration possibilities as the different options for sharing data and process were not fully 

articulated. Whilst flexibility is good, so too is being really clear about how each of the approaches 

are to inform and be informed by the other and how each stage of the process addresses client 

requirements.  

Learning Point 2: Not only does detail in the design provide clarity for the modellers, but it also 

allows the process to be clearly communicated to the client, supporting buy in and allowing the 

client to communicate the process within their own organisation.  

Learning Point 3: Ensuring that the client appreciates the value of both modelling approaches and in 

particular how using two approaches together improves the outcomes will further strengthen buy in. 

It is also likely to help in gaining time with clients thus facilitating the development of a good 

relationship and good communication flows. This could be achieved through either providing 

‘tasters’ in the form of a mini workshop, a small decision tree etc. It might also be in the form of a 

graphic explicating both individual approaches and their interaction.  

(ii) Change of Client 

A change of project manager is not uncommon in projects as the project moves from the 

development phase to the execution phase but this nevertheless had an impact on the smooth 

running of the project (Parker and Skitmore, 2005). The switch inevitably involves some shift of 

emphasis. 
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The remit of the first lead client project was to manage the initial phase of the NINES project 

(including attending to different stakeholder demands) and he was therefore involved in the design 

of the risk workshops and had subsequently commented on the value of the risk workshops. The 

second lead client led the second phase of the project focussing on the plan for the new energy 

system. Whilst he was involved as a participant in two of the risk workshops, he worked more 

intensively with the quantitative modelling team seeing real benefit in the decision tree and its 

contribution to cost benefit considerations as this fitted better his particular job role. This shift in 

project emphasis reflected both a changing focus of the project overall, as the project moved into a 

new phase, as well as different client’s interests and style.  The first lead client’s remit was to work 

with enhancing overall understanding and developing a good mental model (Weick, 1995) of the 

risks facing the project. He therefore had an interest in the wider stakeholder and ‘big picture’ 

issues. The second lead client sought more explicit and tangible benefits. This shift may also be a 

reflection of the stage of the project and, as noted in (ii) above, the needs of the ultimate client, the 

regulator. 

 

Learning Point 4: There is a need to be aware of the impact a change in lead client can have as this 

will not only potentially impact the project’s objectives but also the style of interaction and will 

demand that time is expended building a good relationship with the new client. If the change in 

client occurs at the same time as a change in modelling approach (as it did in this project), this may 

hinder achieving an integrated process between the two methods and their acceptance. 

Learning Point 5: When using combinations of methods, be sensitive to client preferences (Eden and 

Ackermann, 2004). Some clients will be more familiar and comfortable with qualitative methods, 

others less so. In some cases, qualitative modelling benefits may not be recognised as adding value 

as they are perceived to be ‘soft’ and imprecise (Ackermann, 2012).   It is beneficial to ensure the 

client is appreciative of both. A client’s preference may also be down to the individual roles of the 

clients and/or culture of their organization (or parts of it) and its level of comfort with different 

forms of modelling. 

 

3.2 Modelling team - Use of multiple facilitators/modellers  

 

(i) Different modelling approaches 

As noted previously, the modelling team had not worked on a project together before and had not 

given detailed consideration to the required content integration or process demands (Eden, 1990). 

Thus both modelling teams held a number of assumptions about both process considerations and 

actual data/information exchange. Whilst each modelling team had their own ‘scripts’ of how to 

operate (Ackermann et al, 2011) there was no exploration of how these might be brought together 

to form macro scripts. This was exacerbated by the fact that the risk work package was only one part 

of the overall NINES project which was experiencing integration issues between the other work 

packages. 

In addition to the modelling integration assumptions held by both modelling teams there were also 

facilitation assumptions, comprising details regarding the processes used when working with the 

client teams. Facilitation styles are idiosyncratic and although there are a number of well established 
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guidelines (Bostrom, 1993; Phillips and Phillips, 1993) for good practice, how these are used, how 

the members of the team share the process and content management demands etc. vary. The 

qualitative modelling approach, stemming from a problem structuring origin, was adaptive and 

contingent recognising the need to adjust to changing organizational demands and shifting contexts. 

In contrast the quantitative modelling approach demanded a more focused design enabling the 

elicitation of focused, precise and refined data capture. These different data demands correlate with 

the need to balance ambiguity (to allow for the generation of uncertainty – both of the risks being 

elicited but also the relationships between the risks) with precision (Eden et al, 2008) as well as 

personal styles when operating with client teams. Neither team were deeply familiar with the 

technical language of the other, and whilst having this might have helped in the synthesis of the two 

approaches within the modelling team, there was a risk that the use of this language would alienate 

the client and thus would need to be managed carefully.  

Learning Point 6:  It is important to have a good appreciation of not just modelling approaches in 

terms of their requirements but also the intervention style of the modelling teams. Due to 

differences in style, the modelling team ended up working in two pairs rather than as a quartet. This 

was partly exacerbated by time pressure and competing demands on client time, which limited the 

time that could be spent considering how the separate teams ‘scripts’ could be integrated in a 

meaningful and useful way to produce a macro script to support the integrated approach.  

One way in which each team can gain a good understanding of the other team’s approach is to 

include some shared involvement in each other’s activities.  During the project one member of the 

quantitative team attended, as an observer, three of the risk mapping workshops. It has been noted 

that involvement in such workshops is where much of the learning occurs as there are limitations in 

communicating the outputs from discussions and the learning gained (Ackermann et al, 2014).  

When it came to development of the quantitative model there was limited involvement of the 

qualitative modelling team in the data gathering and model building. Thus an integrated modelling 

approach could seek for inclusion of members from each approach in the modelling efforts 

recognising time pressures. This would also help in the alignment of technical terms. This may also 

help support understanding of the modelling demands, benefits and styles of interaction. For 

example it would have been interesting to have both the quantitative modellers experience the 

qualitative workshops and for the qualitative modellers to attend the meetings capturing data from 

members of the client organisation. Further context information as well as design suggestions may 

have been identified.  

Learning Point 7: Ensuring there is built in agreements for shared involvement could be beneficial 

when mixing methods, acknowledging that this will have time demands. 

(ii) The Impact of a change in the client’s needs 

The original modelling intention was that the quantitative team would undertake a form of reliability 

modelling. However, engagement with the client highlighted that this method was no longer 

appropriate (it is worth noting that critical reflection on method choice is an important aspect of the 

implementation of multi-methodology (Ormerod, 2014b)). When it was realised that this did not 

best suit the client’s needs at this stage of the project, this caused a number of confusions in the 

modelling integration as anticipated mechanisms for integration were no longer relevant and the 
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modelling team had to determine which alternative approach to use and what integration might be 

possible.  

Learning Point 8: Being au fait with each other’s work is particularly significant if the scope of the 

project changes. If part of the team is working with the client, and a change is suggested to the 

remit, opportunities may not be capitalised upon if members of the team are unaware of the 

potential ramifications on the modelling. Thus the combination will not be as powerful. There needs 

to be clear and quick communications through the modelling team of any changes in client 

requirements so that any impacts on and opportunities for the modelling engagement can be quickly 

identified and adopted/adapted. 

Learning Point 9:  The change in design of the modelling intervention meant that the two modelling 

approaches were less aligned with one another. Although a mixed method design can be well 

planned, it is important to be adaptable to the needs of the client, but this can be challenging. When 

working with a single method, a change in design may mean that the modeller needs to learn a new 

method. However, when mixing methods the challenge is even greater as there may not only be 

implications for each of the methods, but also the manner in which they are able to integrate with 

one another, thus providing uncertainty over the plausibility and value of the whole modelling 

design. Thus, when changes occur, it is important that the modelling team works together to assess 

the impact of the change on the overall design to ensure the plausibility and value of the design 

going forward.  

(iii) Consultancy v Research 

Although the project had been contracted as research, there seemed to be uncertainty as to the role 

of the research teams in the mind of the client. While the researchers saw themselves as providing 

support and tools that would enable the client to successfully implement the project, the client at 

times appeared to view the teams as consultants charged with providing a definitive set of 

‘answers’. This had implications for the nature of the discussions with the client and on the approach 

to reporting progress. This tension is one constantly faced by researchers undertaking action 

research based work. The researchers in this case had a clearly defined objective, and the research 

design was ‘research qua intervention’ rather than ‘intervention qua research’ ameliorating issues 

arising around the validity of action research and its relationship to consultancy (Eden and Huxham, 

2006; Susman and Evered, 1978). However, during the project, the researchers found themselves 

moving towards the latter to support the client’s needs. This highlighted the researcher/consultant 

role as a continuum where modellers have to be adaptable depending upon the state of the project. 

Getting the balance right in terms of the contribution of the research team also spills into the forms 

of support. For much of the qualitative OR world, this support concentrates on attention to process 

and content management (Eden 1990) however this has been extended to include varieties of 

‘substantial or expertise’ contribution (Huxham and Cropper, 1994).  

It appeared that the issue outlined above was less acute for some of the other university research 

teams particularly those working on the more defined and familiar technical considerations e.g. 

smart grids. Here the research being undertaken was better understood by the client who “spoke 

the same language” and could immediately relate to the complexities and activities and were 

familiar with the evolving research led nature of discovery. It was also in the form of technical or 

expertise advice rather than process and content management support.  This greater level of 
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familiarity also reinforced and was reinforced by the relationship that existed between the 

engineering teams and the client who had worked together on many occasions and whose 

engagements were mainly consultancy orientated. Past project were regularly referred to and many 

of the concepts discussed related to other projects experienced by both parties. On the other hand, 

the risk work package team had to develop a new relationship with the client, introduce them to 

new ways of thinking about their business and to develop an understanding of the clients’ 

expectations for research and consultancy work.  

In addition, the project had a tight timescale and thus there was a sense that there was limited time 

to work on the integration, both within the modelling work package and bringing all the work 

packages together. Thus opportunities potentially were missed. This lack of time also meant that 

further integration, both within the risk work package and across work packages, was not possible. 

Modellers were keen to understand how elements from the qualitative and quantitative modelling 

approaches could further support each other, for example through the integration of ‘scripts’. 

However it was recognised that was a research agenda of more interest to the modellers than the 

client. 

Learning Point 10: Modellers need to be sensitive to the basis by which they are being asked to 

embark on the project – is it as a consultant or as a researcher as this will have implications for the 

expected outcomes of the consultant/researcher and client. However, it is recognised that the 

choice between the two may not be clear cut and in some projects modellers may end up as part 

researcher and part consultant. Thus, the researcher/consultant roles can be viewed on a continuum 

where modellers need to be adaptable and may move along the continuum during a project as the 

project and the client’s needs develop. It will be also be influenced by the culture of the organization 

and the expected norms. 

(iv) Single project manager 

Learning Point 11:  In reflecting on the above set of learning points and other projects, a further 

learning point is the need for a single project manager for the modelling effort. On other projects the 

modellers have been involved in, particularly when involving a number of modellers and modelling 

techniques, those projects that had been particularly successful included a project manager for the 

modelling team who drove the process and had oversight to all of the techniques being used. In this 

project, the five researchers believed that they would work effectively as a collaborative. There was 

no lead possibly due to the fact that all of the team were equal in terms of their position in their own 

organization. It could be postulated that having someone to manage the project would have ensured 

more integration as they could dictate certain actions particularly when changes occur (Parker and 

Skitmore, 2005). However it is recognised that the success of using a single project manager in 

previous projects was partly founded on the project manager’s good understanding of each of the 

team members modelling approaches.  

 

3.3 Client value  

Client value can be seen as an ephemeral quality as clients value different things at different times 

depending on circumstances.  Clients, particularly busy senior managers, will be juggling a range of 
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issues from the strategic to the urgent, and thus salience shifts. As mixed methods projects typically 

encompass a period of time, the focus of the client shifts, as is evidenced in this situation, thus 

changing what is valued. Consequently, one way of understanding client value is to consider their 

‘pain’ (Eden and Ackermann, 2004) and address that, recognising the issue of concern will change 

over time. Thus, as the modelling helps resolve one issue priorities shift to another. Flexibility is 

therefore important when considering client value, and using different methods in combination adds 

to the OR modeller’s ability to provide value. 

Although client value is of great importance to a modeller it is thinly addressed in published cases on 

mixing methods (Small and Wainwright, 2014) with little evaluation undertaken post-intervention, 

although Ormerod (1996) is an exception.  However, when client value is addressed, there is little 

distinction made between the value of the individual methods and the contribution of the combined 

approach (Howick and Ackermann, 2011). The first two parts of this section therefore seek to 

consider this distinction by considering both the learning from the individual methods used and the 

learning resulting from the mixing process. 

(i) Client value from  individual methods 

As previously noted, this was a new type of project for the client to undertake. It was one that 

involved a wide range of stakeholders and a greater reliance on other parties to deliver aspects of 

the project than the client were familiar with as well as being state of the art in terms of technology. 

The client had to therefore engage more extensively than hitherto with these parties and their 

working cultures, objectives and concerns. For this reason the client recognised that the project 

needed to take a different approach to those used for previous projects. Thus, if client value was to 

be gained, the adopted approach needed to attend to the clients’ objectives which included; the 

involvement of stakeholders, meeting the regulator’s requirements, a clear consideration of the 

costs and benefits associated with the available options for repowering Shetland and ensuring that 

the ‘lights were always on’. It was also recognised that the above objectives were likely to be key 

considerations for future projects which the client would be involved in (as the requirements being 

demanded by the regulator were emerging as a new trend in the industry) and thus value could also 

be gained in introducing the client to approaches that could be used beyond the specific project so 

that they could be adopted in future projects. Learning from the project was a key consideration and 

formed part of one of the work packages within the project.  The two modelling methods chosen 

fitted with both of the immediate objectives of engaging a wide variety of stakeholders and ensuring 

detailed cost/benefit analysis would be undertaken and alerting the client to potential methods for 

supporting future project decision making.  

Seventeen participants were interviewed following the risk workshops. These interviews were 

carried out by the qualitative modelling team and the structure of the questions was based on the 

themes that emerged from the review of mixed method modelling work carried out by Howick and 

Ackermann (2011). A number of benefits were highlighted with the workshops clearly providing 

value to the organisation (directly and indirectly). Participants reported that the benefits included; 

being a comprehensive approach to risk assessment, capturing the interaction between risks, being 

inclusive, providing a holistic picture and being an improvement on traditional methods (further 

discussion of these benefits can be found in Ackermann et al, 2014). In addition, the client reported 
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that the output of this work had impacted which risks they included in their risk assessment process, 

including those that were reported to the regulator.   

Interestingly, the value of the workshops was seen differently by the different project managers 

reflecting that value is dependent on the client’s involvement, priorities and interests (Eden and 

Ackermann, 2004). The initial project manager reported that the value of the workshops had been 

recognised in SHEPD and believed that the workshops will have an impact on how the organisation 

thinks about future risk processes. In particular, he highlighted the benefits gained in bringing 

together “a wider range of perspectives” with a “blend of broader views”. However, when asked to 

provide examples of the impact of the workshops on the day to day risk assessment, the second 

project manager found this difficult to answer. His belief was that, subconsciously, people may have 

changed their behaviour, but it was difficult to say what specific actions were impacted as it was 

impossible to know what would have happened if the workshops had not been carried out.  

Learning Point 12: This highlights a general difficulty with many forms of OR/MS modelling. The 

impact, and thus value, of the modelling process can be difficult to assess as it is being tested in a 

real case, rather than being assessed in a laboratory environment, where it could be compared to a 

control group (Eden, 1995). Thus, proxy measures for the value of the work may need to be sought, 

for example the client wishing to use the method again in future work.  

Re-iterating the earlier point about different perceptions of value, the second project manager felt 

that the decision tree work was “a critical piece of work to the overall project”. It had a significant 

input into the cost/benefit analysis required by the regulator. In addition to the output of the model 

being of use, the project manager also commented that the model building process was of value to 

those involved as “the questions stimulated a different thought process and a different level of 

discussion”, providing those involved with “ideas for avenues to explore in more detail”.   

Learning Point 13: The client’s comments highlight that involvement in the modelling process is key 

to enhancing a stakeholder’s understanding. This is widely recognised in the OR/MS field particularly 

when developing ‘soft’ OR/MS model (for example Checkland and Poulter 2010, Ackermann and 

Eden 2010, Rosenhead and Mingers 2001). However, the benefits highlighted by the client arose 

from involvement in developing a quantitative model highlighting the significance of the quantitative 

approach beyond the objective of providing a cost/benefit analysis. The process of developing the 

quantitative model provided a structured enquiry that provided valuable insights into the problem 

area (Howick and Eden, 2011). 

(ii) Client value from mixing methods  

The above suggests that there was clear client value from participation in both the risk workshops 

and the construction of the decision tree. However, was there any added value from bringing the 

two methods together? This is a particularly pertinent question to ask as the modelling team were 

concerned about the limited integration that took place between the two methods during the 

project.  

Both project managers were asked what value, if any, they believed was gained from using the two 

methods together. The second project manager believed that in order to facilitate the building of the 

decision tree, the risk elicitation process provided the facilitators with sufficient knowledge of the 
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project. The modellers agreed with this view as modelling as a sequential process meant that the 

workshops provided the risk landscape to inform the modelling of the uncertainties in the decision 

tree. Value may also be gained as use of the first method provides an opportunity to build client 

confidence in the modelling team and their work. Relationships can be developed at this stage, so 

that when moving to using the second method, this ‘hurdle’ has been overcome. This may also lead 

to earlier stages having a positive impact on communication and insights in the later stages (Franco 

and Lord, 2011). However, it is noted that, in this project, different modellers led the two stages in 

addition to there being 2 different clients. The initial project manager reported that the “disjoint 

between the two stages” was the part of the project where he felt most disappointed. 

Overall, the clients confirmed the value they believe they have gained from the individual  methods 

stating that they will use the decision tree process again in future projects and have already used risk 

workshops on subsequent projects. However, the client has not indicated an intention to use these 

methods together. This may demonstrate a lack of perceived value in the mixing of the methods. 

However, it could equally be that there are no immediate purposes within the organisation for the 

use of both methods. In addition, it may be that the client perceives benefits with individual 

methods and would happily use each again as required, but would not necessarily plan an integrated 

approach using multiple methods. 

Learning Point 14: On reflection, there may be a number of reasons for the lack of perceived value 

of the integration process; the lack of attention to designing the integration of the methods, the lack 

of consistency in the modelling team when moving between different methods, the change in client, 

or the client not believing future projects would require the same combination of methods. Each of 

these, bar the last, highlight areas where attention is required if it is deemed necessary that the 

client should understand the value from the combined modelling process. This would help highlight 

the benefits in the literature with respect to the use of mixing methods (Mingers, 2000).  

(iii) Different audiences engage with different models 

Although each project manager did not perceive significant value from the overall integrative 

process, it was observed that the different project managers engaged with different parts of the 

process.  It was evident that the initial project manager appreciated the value of the risk workshops, 

whereas the second project manager was particularly engaged with the decision tree modelling. This 

has been noted in previous combinations (Howick et al, 2008) where the combination of methods is 

well understood by the client and has been demonstrated to yield added value through being an 

integrated set of approaches, but where different stakeholders take benefits from different aspects 

of the overall project.  

Learning Point 15: It is important to recognise that not everyone will appreciate all of the aspects of 

the modelling approach but that the combination is required so as to provide the suite of benefits.  

Likewise different parts of an organization and different organizations may view the integration of 

methods more or less positively depending on their values and culture (Mingers and Brocklesby 

1997). 

 

4: Summary of Learning Points 
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To conclude, the aim of this paper was to carry out an in-depth evaluation of a mixed OR method 

case study. This case study involved an intervention which formed part of a large state of the art 

energy project – the NINES project. The NINES project was a complex project, involving many 

stakeholders. The modellers faced a number of challenges throughout the intervention which 

impacted on the progress of the work and contributed to its unfolding dynamics. The case study is 

undoubtedly idiosyncratic in nature with the work involving a specific mix of modelling approaches 

and a specific modelling team. However, the authors anticipate that OR modellers who are 

experienced in mixing methods in practice will identify with, and be interested in,  many of the 

issues and lessons that have been raised during the evaluation.  

A summary of the learning points that have emerged from the evaluation is provided in table 1 

below. This table summarises the learning points and considers their impact both with respect to a 

general OR modelling process in addition to the specific impact on a mixed method modelling 

process. 

 Learning Point Impact on General 
Modelling Process 

Impact on Mixed 
Method Process 

 Lack of detail in mixed methods 
design 

  

LP1 Ensure a clear detailed plan is 
produced explicating the 
integrated modelling approach for 
learning purposes  

To provide a 
reference point for 
reflection 

To articulate the 
options for integration 

LP2&3 Provide client with clear 
explanation (and diagram) of the 
integrated modelling approach 
through demonstrations etc  

Client buy-in Client appreciates value 
of all methods working 
in harmony 

  
Change of Client 

  

LP4&5 Be alert when project managers 
change – both in terms of shifting 
objectives but also foci  

New client to build 
relationship with  

When mixing methods, 
different client may 
have different 
modelling preferences 

  
Different modelling approaches 

  

LP6 Explore the different intervention 
styles used within the modelling 
team  

 To enable individual 
teams scripts to be 
brought together to 
produce useful macro 
scripts for the 
integrated approach 

LP7 Ensure there are built in 
agreements for shared 
involvement in the modelling 
process 

 Greater understanding 
of each part of the 
modelling process 
leading to an increased 
opportunity to refine 
the design of the 
intervention 
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Impact of a change in the client’s 
needs 

LP8 Clear communication of changes in 
client requirements through the 
modelling team  

Quick assessment 
of impact and 
opportunities for 
the intervention 

Quick assessment of 
impact and 
opportunities for all 
parts of the integrated 
modelling approach 

LP9 Work together as a team when 
identifying changes to original 
design  

 Ensure plausibility and 
value of the integrated 
approach 

  
Consultancy v Research 

  

LP10 Be alert to how the client perceives 
the modeller’s role i.e. consultant 
or researcher  

Clarity and 
agreement on 
expected outcomes 

 

  
Single project manager 

  

LP11 Establish a single project manager 
who has oversight of all 
elements/approaches of the 
modelling effort  

 Pay specific attention to 
the integration process 
and client appreciation 
of integration 

  
Client value from individual 
methods 

  

LP12 Proxy measures for the value of 
client work may need to be sought  

Difficulties in 
assessing the 
impact of work 

 

LP13 Quantitative modelling can play a 
role in supporting problem 
structuring as part of a structured 
enquiry  

Benefits from 
quantitative 
modelling 

Considering the role 
that quantitative 
modelling can play 
when integrating 
methods 

  
Client value from mixing methods 

  

LP14 Get client to understand the value 
from the combined modelling 
process 

Builds client 
confidence in 
models and 
modellers 

Client considers future 
work where integrated 
process can be of use 

  
Different audiences engage with 
different models 

  

LP15 Recognise different clients will take 
different benefits from modelling 
effort 

 Different audiences may 
build confidence in the 
process through 
different  parts of the 
integrated approach 

 

Table 1: Summary of learning points 
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The learning points presented in table 1 cover a wide variety of modelling considerations, spanning 

both content orientated issues as well as process oriented insights and attend to both the role of the 

modeller and the client. By considering the impact of the learning points on both general OR 

modelling and mixed method OR/MS work, table 1 highlights that, in some cases, the impact is 

similar for both but it is exacerbated within the mixed method situation. That is, the difficulties that 

arise in a modelling intervention are amplified when multiple methods are being used. However, in 

other cases, the use of a mixed method approach provides new considerations. For example, in 

LP2&3 client buy-in may require the client to understand more than each of the individual methods.  

It is noted that some of the learning points can also help to provide practical lessons for conceptual 

design processes such as multi-methodology. For example: 

 LP1: A detailed plan should take account of the process design for mixed methods 

 LP7: There is a need for all modellers to appreciate one another’s methods to ensure 

appropriate combinations are constructed to tackle an issue 

 LP13: A recognition of the role that quantitative modelling can play in a mixed method 

design 

This highlights further opportunities for how the conceptual and practical considerations of mixing 

methods can inform one another. 

Although the learning points are presented as a list in table 1, it is recognised that they are not 

independent of one another. For example, having a single project manager (LP11) may help support 

communication of changes in client requirement (LP8) and gaining agreements for shared 

involvement in the modelling team (LP7). Also, the level of detail of the integrated modelling 

approach (LP1) will impact any changes needed to the original design (LP9) and how individual 

modelling scripts are brought together (LP6).  Modellers may therefore not wish to consider these 

points in isolation from one another, but consider portfolios of learning which they can take onto 

future projects. Thus taking a more systemic consideration may be necessary for comprehensive 

learning.  

The authors have found the reflection process useful to consolidate the learning gained from this 

particular project and hope that other modellers find the learning points useful when engaging in 

future mixed method interventions – with the learning points forming a dialectic mechanism. The 

modelling effort as part of the NINES project was not unlike any other large modelling project - not 

all aspects of this project progressed as expected and parts of the process could have been improved 

upon. Moreover, learning can be far more pronounced when reflecting on an experience that was 

deemed not to be fully successful. To further develop this work, the authors would encourage the 

publication of evaluations of both successful and less successful case studies so that a repository of 

learning can be developed.  

5. Discussion and Future Work 

The evaluation carried out in this paper was guided by a set of themes that had emerged from 

previous work which sought to highlight lessons from a set of mixed method case studies. This set of 

themes was found to be consistent with other sets of themes proposed in the literature for the 

evaluation of OR modelling interventions. However, it is interesting to note that the authors in this 
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paper did not include ‘Context’ as a separate theme in this work as it impacted many of the learning 

points arising from all the other themes. Context is pervasive and thus separating it potentially 

misses key insight. Systemic reflection and identification of learning points is likely to yield insights 

that are far more nuanced and apposite. The set of themes used also highlight specific areas that 

may be worthy of exploration when focussing on mixed method case studies. The proposed set of 

themes suggests that an area for specific consideration is the modelling team and how the different 

members of that team integrate as part of the mixed method modelling process. The learning points 

that emerged from the evaluation of the case study suggest that this is an area which requires 

specific attention when entering into a mixed method intervention. 

Alongside the anticipated benefits to modellers, there is the issue of helping students gain 

confidence and competence in mixing OR methods if there is to be an increase in uptake. However, 

teaching students raises a number of problems. The first problem relates to the fact that in order to 

be able to effectively mix methods, students will need to gain competence in at least two methods. 

Howick & Ackermann (2011) have highlighted the challenge for experienced modellers to be au fait 

with more than one method, particularly if the methods straddle the qualitative quantitative 

spectrum.  

The second problem relates to the complexities of teaching Soft OR (Ackermann 2012; Ackermann 

2015). Whilst gaining expertise in quantitative modelling demands a detailed understanding of the 

underpinning principles, and a recognition that complete data sets may not be available or have to 

be managed, it does not additionally require students to be able to facilitate groups interactively and 

contingently. The added burden of process management and the concomitant demand for an 

understanding of the socio-political demands of organizational life add extra demands (particularly 

when the student is studying at the undergraduate level and thus may have little to no experience of 

the corporate world). 

The third and final problem builds on the previous two where students are expected not only to 

have the expertise in two methods but also to understand and appropriately take into consideration 

design processes for mixing methods. Whilst there are useful frameworks (Flood and Jackson, 1991) 

these provide little in the way of details – making actual implementation a challenging business. 

Consequently innovative approaches to teaching effective mixing of methods to build competence 

are required. For the first problem, the breadth and depth of current teaching programs need to be 

considered to ensure competence in individual methods. For the second problem, the biggest issue 

many students have is the sense of insecurity – that there is not a single right way to proceed and 

thus the need for “thinking on your feet” (Ackermann, 2011) and seeking new forms of 

apprenticeship is a key way in developing relevant experience. For the third problem, the 

development of facilitation scripts may help support more effective mixing. There is a growing 

recognition of scripts for application (Andersen and Richardson 1997; Ackermann et al 2011) and 

those that seek to provide blueprints for combinations will be most helpful. Finally, as noted in 

earlier work (Howick and Ackermann, 2011) mixing methods is most likely to be team based 

(overcoming detailed expertise in each method) and thus identifying the key characteristics for 

successful team working need to be identified. 

A further consideration is viewing the case study through the lens of Pickering’s Mangle of Practice 

as recommended by Ormerod (2013) as this may provide further useful insights. For example when 
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considering the design of the research project, existing practices were ‘mangled’ together to form a 

new whole (as reflected by the mixing of methods).  However this ‘mangling’ was not sufficiently 

considered as noted by the above learning points relating to, for example, neither team being deeply 

familiar with the technical language of the other. Thus there were two conceptual mind sets seeking 

to use the project as a bridgehead but without sufficient consideration of how the different 

disciplines hung together. 

Moreover the case through its state of the art nature and its involvement of a wide range of 

stakeholders would have benefited from some explicit mangling of material, human, conceptual and 

social relationships – as the risk researchers, other academics involved, players within the energy 

company and recipients of energy generation each had different preferences which collided at 

different points in time (and which were also impacted by external events). The research design 

would have benefited from a recognition of the need to attend to the dynamic intertwining of 

conceptual mind sets, goals, etc. As such, this would address the two risk modelling teams 

perspectives (both OR oriented but different in emphasis), the other academic conceptual mind sets 

(mechanical engineering, power engineering, economics), those of different SHEPD employees and 

consumers.  Thus “each participant represents symbolically and in terms of actual knowledge, an 

aspect of the material world, which must be voiced to other workshops participants in order to not 

mislead the workshop..” where workshops could be the risk workshops, design workshops etc. 

Finally it is worth noting that the design needs to account for constant change, in much the same 

way as Adaptive Structuration Theory asserts the social impacting the technical and vice versa 

(Orlikwoski, 2000).  

Working with mixing methods is challenging – but can be very rewarding – both for the modellers 

and the clients. This paper provides some insights into the use of integrated modelling approaches 

and where potential pitfalls may emerge. However there is more work to do.  

It is not surprising that the client is a focus of many of the learning points listed above. However a 

question still remains over how much client value can be gained from the integration of multiple 

methods as compared to the benefits gained from using the individual methods. In addition to this 

there is the issue of helping the client appreciate from where the value has arisen (Ackermann, 

2012). Further work attempting to pull apart where clients find value during a mixed method 

approach would be beneficial to inform future work (Small and Wainwright, 2014).  

Working in teams can be a challenge and is an area for further reflection, particularly with respect to 

the integration of differing intervention styles. One of the learning points suggests the use of a single 

project manager when bringing multiple methods together. The authors have had experiences 

where a mixed method modelling team consisted of just 2 modellers and the need for a project 

manager was not deemed necessary. This begs a question regarding the conditions that are required 

for a project to benefit from such a project manager. Is it based upon a certain size of modelling 

team, or a certain type of client or when tackling certain types of client objectives?  These are 

considerations for future work.  

Consideration of the use of themes to guide the evaluation process resulted in only 3 themes being 

used. It is recognised that these themes only provided high level guidance. Future work could 

therefore consider whether more detailed criteria could be developed, which is specific to mixed 

method work, to further support the evaluation process. In addition, It is recognised that other lens 



22 
 

exist through which a mixed method case study could be evaluated. Future work could consider how 

the themes in this paper could be enhanced through contributions from, for example, the Mangle of 

Practice (Ormerod 2014a) as mentioned above. 

The introduction to this paper suggested that recognising and sharing generic lessons for mixed 

method OR work could prove beneficial to both practitioners and researchers. To help achieve this, 

the authors of this paper would encourage the development of a repository of learning taken from 

evaluations of both successful and less successful case studies. To support this, interviews with both 

clients and modelling teams would help gain understanding of how mixed method work has been 

undertaken in the past and the value that has been gained from it.  By doing this, it is hoped that 

future mixed method modellers can learn from past interventions and thus can take advantage of 

these experiences when approaching a new mixed method modelling intervention. 
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Appendix 1 

The semi-structured interviews carried out with the two project managers focussed on the following 

areas: 

 Before the modelling began, what were their expectations of the process 

 Gather comments on the individual modelling methods and their use in supporting the 

project managers and their organisation 

 Would the project managers and/or their organisation use the individual modelling methods 

again in the future (partly as a proxy to understand client value) 

 Did the project managers see/understand the linkages between the two modelling methods 

 Was there any perceived added value from both modelling methods working together 

 How did this approach to risk assessment compare to the organisation’s traditional 

approach? What was good/could be improved regarding the mixed method approach? 

 Was there anything interesting/useful/surprising about the process? 

 

 

 

Appendix 2 

An extract from the Decision Explorer model that was constructed during the evaluation process 
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The numbers attached to the concepts are for reference only. The dotted arrows represent links to, 

or from, other concepts that are not shown on this extract. The arrows represent causality thus 85 

have a single project manager may lead to 84 work more effectively as a team 

The map brought together information gained from the various data sources described in the paper. 

The concepts that are italicised represent ‘busy’ concepts – those that have the most concepts 

linking in and out of them and thus are highly interconnected, suggesting key areas of interest. 

Concepts that are italicised and underlined are those identified as learning points.  
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